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IS THE LAST PLANNER SYSTEM APPLICABLE TO 

DESIGN? A CASE STUDY 

Farook R. Hamzeh1, Glenn Ballard2 and Iris D. Tommelein3  

ABSTRACT 

The Last PlannerTM system has been successfully implemented in construction to increase the 
reliability of planning, improve production performance, and create a predictable workflow. 
However, some practitioners question the function of the Last PlannerTM system during design 
especially that design processes involve iterations and circular chains of interaction between 
different parties. The purpose of this paper is to report on research comprising the application of 
Last PlannerTM system in design. The paper describes the developments and adjustments 
introduced to the Last PlannerTM system to better suit design processes on a health care project in 
North America. Novel standardized planning practices used on the project are reported and 
analyzed. The study findings suggest that the Last PlannerTM system principles account for both 
deliberative and situated action models. On one hand, deliberative planning4 takes place at the 
master and phase scheduling level where a premeditated rigid course of action is undertaken in 
setting milestones and identifying handoffs. On the other hand, situated planning is performed at 
the lookahead planning and weekly work planning stages where planning takes into account 
changes in the environment and the uncertainty affecting inputs, processes, and outputs of design 
activities.  
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INTRODUCTION 

Processes in the Architecture, Engineering, and Construction (AEC) industry are inherently 
variable and uncertain. Variability undermines project performance and disrupts workflow 
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manifesting itself in detrimental project consequences on cost, duration, and quality. Design 
processes are not foreign to high uncertainty and often encompass circular rather than linear 
chains of interaction between different parties (Crichton 1966, Nahmias 2009, Hamzeh et al. 
2007).  

Hopp and Spearman (2008) highlight two types of variability in a manufacturing production 
setting: (1) process time for a task executed at a workstation and (2) the rate of task arrival at a 
workstation. In construction, various types of variability, including those mentioned by Hopp 
and Spearman, impact task workflow and impose a challenge to project teams in managing 
workflow especially during design which comprises iterative processes fluctuating between the 
owner’s value preposition and various design alternatives (Ballard 2000b and Ballard 2002). 

The quest to reduce the negative impacts of variability and increase the reliability of 
workflow has lead to the development of the Last PlannerTM system (LPS) for production 
planning and control. This system has been successfully implemented on construction projects to 
increase the reliability of planning, improve production performance, and create a predictable 
workflow (Alarcon 1997, Tommelein and Ballard 1997, Ballard and Howell 2004, Ballard et al. 
2007, Gonzalez et al. 2008).  

Design involves both positive iterations that help improve product quality and negative 
iterations that do not add value and are therefore wasteful. However, it is difficult to foresee 
negative iterations and weed them out during the planning process. In fact, design comprises 
complex tasks that entail reciprocal interdependencies and require the sharing of incomplete 
information (Ballard 1999 and Ballard 2000b). 

Ballard et al. (2009) highlight three main factors that distinguish production control during 
design: (1) greater uncertainty of ends and means reducing the ability to foresee the sequence of 
future tasks, (2) the impact of increasing execution speed of design tasks on removing constraints 
and making tasks ready for execution, and (3) interdependencies between design tasks that 
increase work complexity and the planning functions. 

Taking into account the challenges mentioned above, the Last PlannerTM system advocates 
the following planning practices: (1) plan in greater detail as you get closer to performing  the 
work , (2) develop the work plan with those who are going to perform the work, (3) identify and 
remove work constraints ahead of time as a team to make work ready and increase reliability of 
work plans (4) make reliable promises and drive work execution based on coordination and 
active negotiation with trade partners and project participants, and (5) learn from planning 
failures by finding the root causes and taking preventive actions (Ballard 2000, Ballard et al. 
2007, Ballard et al. 2009). 

Despite the previous applications of LPS during design, the implementation process is still 
unclear and not elaborately documented. In fact, many questions were raised about LPS 
implementation during design at the Lean Design Forum held at UC Berkeley in January 2009.  
This paper presents a successful implementation of the Last PlannerTM system at the Cathedral 
Hill Hospital (CHH) Project in San Francisco, California. It reports results of research conducted 
through the Project Production Systems Laboratory (P2SL) at University of California-Berkeley 
on planning processes during the design phase at CHH and lays out an elaborate 
contextualization of the process in an integrated lean project delivery setting. 

METHODOLOGY  

This paper reports the implementation process of the LPS at CHH as a reference for industry 
practices and basis for continuous improvement. The study was performed in an “action 
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research” environment where the first author have actually joined the project as a team member, 
gathered empirical data, analyzed and evaluated the data with the team, searched for useful 
patterns or variations, developed various improvement alternatives, and tested these 
improvements empirically.  

The case study research method was adopted in this study for the following purposes: (1) it is 
an appropriate strategy for answering questions pertaining to ‘how’ and ‘why’ when no control 
for behavioral events is required and when research focuses on contemporary affairs, (2) it uses 
both quantitative and qualitative methods to explain phenomena, (3) it can employ quantitative 
methods to explain questions, (4) it uses real-life evidence and observational richness to describe 
relationships, (5) it utilizes multiple sources of evidence in a natural setting that encompasses 
temporal and contextual facets of the variables monitored, (6) it uncovers the dynamics of events 
explaining the phenomenon under study, (7) it can employ rigorous evidence collection, 
description, observation and triangulation, (8) it provides qualitative understanding when 
arriving at conclusions and analyzing results (Meredith 1998, Stuart et al. 2002, Yin 2003). 

Although this study highlights advanced industry practices for implementing the last planner 
system during design, results of this study are bounded by the limits of generalizability and are 
not necessarily applicable to all construction projects. 

CASE STUDY BACKGROUND 
The $1.7 Billion Cathedral Hill Hospital project in San Francisco has become a cutting edge 
laboratory for implementing lean integrated project delivery (IPD). Fostered by an integrated 
form of agreement (IFOA) where all project participants share rewards and losses, the project 
can be considered a good model for successful implementation of target value design, the last 
planner system during design, building visualization, collaborative and set-based design, 
problem solving, and built-in quality,  

Cathedral Hill Hospital (CHH) is a proposed 16-story 555-bed women and children hospital 
project in San Francisco, California. The project’s design was validated in 2007 and the hospital, 
is intended to commence services on January 1st 2015. 

Sutter Health and CPMC, the owner, assembled a preconstruction team to perform design 
validation, collaborate during design development, and lead the project into the construction 
phase. The owner opted for an integrated form of agreement and integrated project delivery with 
lean implementation.  IFOA and IPD align stakeholder interests, improve project performance, 
share risks and rewards, and maximize value for designers, builders, owner, and users. Initially, 
the owner (CPMC and Sutter Health), the architect (Smith Group), and CM/GC (Herrero-Boldt) 
signed the agreement; but later on, the rest of the project parties also signed as they joined the 
project (Lichtig 2006). 

The project was accepted for phase plan review (PPR) by the Office of Statewide Health 
Planning and Development (OSHPD). The process engages OSHPD in reviewing design in a 
phased manner during design conceptualization, criteria design, detailed design, implementation 
documents, agency review, construction, and closeout. 

  The early Integrated Project Delivery (IPD) team included various project stakeholders: the 
owner, healthcare providers, operations staff, architects, engineers, specialty consultants, the 
general contractor, and major sub-contractors called trade partners as per the project agreement. 
Cross functional teams or clusters involving specialists from various organizations having 
different design and construction backgrounds were established to improve the quality of design 
and increase coordination. A core group of top executives from owner, architect, and 
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construction manager/general contractor is responsible for making major decisions on the project 
after consulting with (IPD) and evaluating results of the A3 (problem solving) process. 

 To maximize value delivered on this project and continuously reduce waste, a “lean project 
delivery” approach was adopted in conjunction with Sutter’s “Five Big Ideas” that emphasize: (1) 
increasing the relatedness among IPD team members, (2) improving collaboration between 
project participants during all project phases, (3) managing the project as a network of 
interrelated commitments, (4) looking beyond local optimization to optimizing the whole, and (5) 
promoting organizational learning from the collective experience to drive continuous 
improvement (IFOA 2007).  

As a production planning and control system, the Last Planner System™  was implemented 
on the owner’s request to include the following: “a milestone schedule, collaboratively created 
phase schedules, make-ready look ahead plans, weekly work plans, and a method for measuring, 
recording, and improving planning reliability” (IFOA 2007). 

DESIGNING THE PLANNING PROCESS AT CHH 
The planning process was designed with the following goals in mind: (1) to integrate planning 
processes within clusters and among clusters, (2) to layout a road map for a successful 
implementation of LPS, and (3) to synergize input from all project stakeholders. A transition 
team, entrusted with developing a new process model, was charged with assessing the current 
implementation of the last planner system, recommending potential adjustments, developing a 
new process, identifying training necessities, developing training programs, and planning a 
deployment scheme.  

The team investigated several development areas related to the current implementation of the 
last planner system including: (1) cluster involvement, (2) mid-level planning (phase scheduling 
and lookahead planning), (3) information flow, (4) constraint analysis, (5) root cause analysis, (6) 
first run studies, (7) standardized planning tasks for cluster planning and IPD team sessions, (8) 
daily huddles, and (9) deployment of the new process. The team recommended improvements to 
the current process and later incorporated all improvements into a new planning process.  

The transition team recognized the need to conduct training sessions for CHH 
preconstruction staff in lean methods in general and the last planner system in particular. 
Accordingly, the team created a training program to teach various aspects of lean theory, 
techniques, and tools. The program includes four main sections: (1) introduction to lean history, 
concepts, and methods, (2) basic training modules, (3) lean project delivery, and (4) lean 
management. 

 The basic training modules, produced and taught by coaches from the IPD team, include: (1) 
value stream mapping, (2) five S (sort, set in-order, shine, standardize, sustain), (3) reliable 
promising, (4) learning from experiments, (5) learning from breakdowns, (6) choosing by 
advantages, and (7) A3 problem solving reports.  

The lean project delivery section was developed with Professor Glenn Ballard and 
incorporates examples and applications from the preconstruction phase at CHH. This section 
includes: (1) the last planner system, (2) target value design, (3) design management, (4) supply 
chain management, and (5) design of construction operations.  

The lean management training target all team supervisors and introduces essential tools for 
team leaders including: leader’s standard work, daily accountability processes, visual controls, 
developing people, leading change, problem solving/ process involvement, and lean management 
system assessment (Hamzeh 2009). 
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THE PLANNING PROCESS  
In designing the new planning process, the transition team had to tailor the last planner system to 
the specific needs, conditions, and challenges of the CHH project taking into account (1) the 
specific nature of design (high uncertainty in design tasks, iterations, incubation time for design 
development, limited lead time to remove constraints), (2) the need for a standardized process to 
cover various disciplines and clusters, and (3) the limited previous experience of project partners 
with implementing lean and the last planner system.  

PROCESS MAP 

The transition team used process mapping laying out the planning-process goals, steps, and 
responsibilities. After mapping the process, the team consulted higher management and 
incorporated their feedback. Figure 1 shows the planning process designed for CHH during 
preconstruction. 

The process starts with the master schedule which is used as a basis for delivering the project 
delivery and meeting milestones. It contains major project milestones including: entitlements, 
submittal of first design increment to OSHPD, submittal of second design increment, submittal 
of third design increment, start of demolition, start of construction, and commissioning of 
hospital operations.  

As shown in figure 1, the first step is identifying a milestone to map and highlighting the 
deliverables to release when the milestone is complete. However, it is crucial at this stage to 
align the perspectives of various project partners for each milestone that needs to be mapped. 
Accordingly, a ‘milestone alignment’ step involving all project stakeholders is helpful in 
unifying the team’s expectations to value required to deliver when executing this milestone.  

‘Milestone alignment’ starts by identifying the interim and the end customer for each 
deliverable and expressing the outcomes of each deliverable for interim customers along the 
value chain. A deliverable, for example, might be “fire and life safety plans” for OSHPD who 
are the final customer of this phase. Interim customers can be the architect, the mechanical 
consultant, the mechanical contractor, the fire life and safety consultant, etc. Defining the 
outcomes of each deliverable goes in parallel with expressing and communicating to team the 
conditions of satisfaction for an upstream partner to meet when delivering to another project 
partner downstream. When a clear understanding of milestone deliverables is achieved, the team 
is ready to move to next stage of “phase / pull scheduling”. 

“Phase / pull scheduling” is a collaborative process that a team can use to plan the delivery of 
a milestone according to customer pull or value expectations (Ballard 2000a). Since milestones 
are expressed in concrete deliverables during “milestone alignment”, phase scheduling sessions 
can be conducted in smaller groups to increase the productivity of these sessions. That is why 
phase scheduling sessions are conducted on a cluster-by-cluster basis though involving 
participants from other clusters who attend and provide input. 

Cluster phase sessions start by breaking the milestone or the deliverable to be mapped into 
constituent activities. This is followed by assigning durations and prerequisites for activities. 
Team members write this information on cards and post them on a wall. The next step, reverse 
phase scheduling, involves scheduling these constituent activities starting backwards from the 
milestone towards the start. Backward scheduling is helpful in uncovering constraints because it 
forces team members to think of all prerequisites required to start an activity (Ballard 2000a). 

The reverse phase schedule might result in surpassing the start date. When this happens, re-
planning is required to fit the schedule into the available time frame. This exercise produces a 
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cluster phase schedule with one of the following characteristics: (1) an adjusted schedule with 
some float that can be redistributed to uncertain and crucial activities, (2) an adjusted schedule 
that just fits the time frame, or (3) an adjusted schedule that does not meet the allotted time frame. 
In the third case, the milestone should be updated to reflect the actual time frame.  

After completing various cluster phase schedules, cluster groups conduct an IPD planning 
session to coordinate their schedules and activities spanning more than one cluster. Prior to the 
meeting, each party identifies their activities, durations, constraints, and responsibilities. During 
the meeting, each party communicates his/her requests to remove constraints, expresses 
conditions of satisfaction, and obtains commitments to release these constraints. At the end of 
this exercise, the product is a coordinated IPD phase schedule ready for execution. It is 
recommended that phase / pull scheduling starts long-enough prior to the beginning a milestone 
to accommodate the team’s input. 

Transferring the phase schedule into production schedule starts with “lookahead planning” 
when each cluster leader or a designated project engineer filters a six-week lookahead from the 
phase schedule and works with team members for evaluation and planning.  Prior to a weekly 
cluster meeting, each project partner studies his/her tasks, breaks them down to the level of 
operations, sequences operations, assigns durations, allocates resources, and identifies 
constraints required to be removed to complete tasks. The cluster then meets, plans next week’s 
work, discusses constraints, identifies first run studies, and indentifies intra-cluster constraints. 
The resultant lookahead schedule is later used as a guide for weekly work planning. This is the 
first step in situated planning. 
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Figure 1: Process Map Depicting the Planning Processes at CHH (Modified from The Last 

Planner Handbook at CHH, 2009) 
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Another step in situated planning involves developing the “weekly work plan” based on the 
previously developed six-week lookahead plan. Each cluster meets weekly to report progress on 
last week’s plan and produce next week’s work plan. Reporting progress involves evaluating 
planned percent complete (PPC) to measure work accomplished versus planned. Incomplete 
tasks undergo root-cause analysis to uncover the root cause for non completion and develop 
preventive actions to inhibit the same failure from recurring. 

Preparing the next week’s work plan, requires discussing constrained tasks, putting forward 
requests to other last planners to remove constraints, and making activities ready by removing 
constraints. Intra-cluster constraints are also identified and requests for removal are formulated. 
At this stage, cluster last planners are in a good position to commit to next week’s work plan and 
place some non-critical activities on the workable backlog to be performed should extra capacity 
be available.  The weekly work plan is a living document that is modified during the week and 
used as a management tool. 

SCHEDULE DEVELOPMENT 

 Figure 2 shows a layout of the four planning processes that form the last planner system. The 
first process is master scheduling which incorporates owner’s expectations, logistics plans, and 
work strategies into a master schedule. The master schedule presents milestones and phase level 
activities. Phases are represented by boulders to characterize coarse level of detail involved.  

The second step “milestone alignment”, aligns stakeholder expectations for the milestone in 
question and is a preparatory step for “phase / scheduling”.  “Phase / scheduling” involves the 
following steps: (1) breaking down a milestone or phase represented by a boulder into 
constituent processes represented by rocks, (2) reverse phase scheduling, and (3) readjusting the 
schedule to meet the allotted time frame. 
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Figure 2: The LPS Scheduling Development Model at CHH (Hamzeh 2009) 

At CHH, the master scheduler built the master and phase schedule in Primavera P6. After bi-
weekly updating the schedule in P6, he extracts a six-week filter and forwards it to individual 
clusters to perform lookahead planning and to build weekly work plans. Lookahead planning 
involves (1) breaking down processes represented by rocks into operations represented by 
pebbles, (2) sequencing operations and allocating resources, (3) identifying/removing constraints, 
(4) designing operations, and (5) identifying the need for first run studies. 

The lookahead planning process produces a detailed two-week lookahead backlog of 
constraint-free tasks and constrained tasks that can be made ready during the week. The weekly 
work plan is then developed from this backlog by moving critical tasks and made ready tasks 
into next week’s work plan. Non-critical tasks join the workable backlog to be performed in case 
of extra capacity.  

Two metrics are used to measure the performance of lookahead planning: (1) Tasks 
Anticipated (TA) and (2) Tasks Made Ready (TMR). TA measures the percentage of tasks 
anticipated on the lookahead schedule one week or two weeks ahead of execution. TMR 
measures the performance of lookahead planning in identifying and removing constraints to 
make tasks ready for execution (Hamzeh et al. 2008). 

Developing the “weekly work plan” involves various planning functions: (1) advancing tasks 
that are well defined, constraint free, properly sequenced, well sized (in terms of load and 
capacity), (2) performing collaborative weekly work planning, (3) exercising reliable promising, 
and (4) learning from plan failures (Ballard 2000a). 
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INFORMATION FLOW 

The new planning process requires designing transparent pathways for information flow. Figure 
3 presents a model mapping information flow between pull /phase scheduling sessions, cluster 
group meetings, and IPD team planning meetings.  

Before the beginning of a phase, each individual cluster group meets and develops a phase 
schedule. The master scheduler incorporates phase schedules into the master schedule which is 
built in Primavera P6 and updated biweekly in a meeting involving cluster-group representatives. 
A six-week lookahead is filtered from the master schedule and sent through the planning 
facilitator to cluster leaders or project engineers who in turn filter tasks by discipline and forward 
them to the designated project parties (The Last Planner Handbook at CHH, 2009). 

In their respective weekly meetings, individual cluster groups perform lookahead planning, 
develop weekly work plans, and indentify constraints. In IPD weekly team meetings, each cluster 
leader reports last week’s progress and intra-cluster requests to remove constraints. Constraint 
removal and planning issues raised during these meetings are then incorporated into the master 
schedule and the cycle starts again. The planning facilitator is monitoring the overall process, 
assisting in pull sessions, and overlooking team meetings to insure smooth information flow and 
proper team planning. 

 

                      Figure 3: Information Flow Model for Planning Processes at CHH (Modified from 
The Last Planner Handbook at CHH, 2009)
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CONCLUSIONS AND FUTURE RESEARCH 

Collaborative planning and continuous re-planning are major constituents of the planning 
process at CHH during design where iterations are ubiquitous, tasks are complex and 
interdependent, and constraints need to be removed in time for task execution. Accordingly, 
cluster and intra-cluster team planning is vital to the success of this process as they provide 
means for sharing incomplete information, identifying constraints, removing constraints as a 
team, monitoring performance, and learning from plan failures. Continuous re-planning plays a 
central role in lookahead planning and weekly work planning accounting for uncertainties in 
design tasks including: task duration, task sequence, task scope, task prerequisites, and 
constraints.    

 Despite the various challenges emanating from the novelty of the last planner system to 
designers at CHH, the integrated project delivery team took long strides in transitioning to the 
new planning process. This was evident in the “Cathedral Hill Pulse Report” which involved 
results and feedback from team members on a survey investigating the team’s performance in 
various management areas (CHPR 2008). I can conclude from the collected evidence that: (1) 
architects and designers became more comfortable planning their weekly work and utilizing pull 
sessions, (2) LPS helped boost communication within a cluster and among clusters, (3) learning 
from failures did not take full shape within LPS although but was counterbalanced with the use 
of the A3-problem-solving process that involved analysis of past actions and suggestions for 
improvement (Shook 2008), (4) training on LPS contributed to rapid deployment of the planning 
process, and (5) the role of the owner and the core group was a key component in supporting 
process implementation. 

At the time of writing this paper, not enough data was available to compare performance 
metrics before and after implementing the new planning process. Such comparison would help 
highlight “improved” areas versus “to improve” areas. It will enrich results from this case study 
and serve as basis for future improvements. We hope to present these results in future research 
publications.  

Compared to the informal fashion in which construction companies practice production 
planning and control (Kemmer et al. (2007), this case study highlights the importance of 
standardized production planning and control practices as proxies for performance measurement 
and process improvement.  
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